
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/19/2009

ESTIMATE SUMMARY 10:36:31

CONTID: C15069         ESTIMATE NO: 0016 PROG 2005

PCN: 15069-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

South of Lamar - South PERCENT TIME:

PROJECT NO: NH 2871-031                   

South of Lamar - South

NAME OF ROAD: 287A

PROJECT COUNTIES: PROWERS

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 07/15/2009 DATE TIME STARTED 05/08/2008

6374 S. RACINE CIRCLE DATE LET 04/03/2008 DATE WORK BEGAN

 DATE AWARDED 04/14/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/14/2008 DATE ACCEPTED

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 05/08/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 18,200,586.69 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 17,300,345.31 NON-PARTICIPATING 491,416.48

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-85,412.86

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

103.62

TIME ALLOW:

ORIG TIME ALLOW:

414 CALENDAR DAYS

CALENDAR DAYS394

96.57%

624,386.09

491,416.48

406,003.62

406,003.62

$

$

$

$

0.00

17,576,200.60

17,576,200.60

25,705.12

17,601,905.72

-259,505.18

0.00

17,342,400.54

0.00

AMOUNT DUE 17,342,400.54 406,003.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 406,003.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

429.0
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PCN: 15069-BID    ESTIMATE RUN 08/19/2009

PROJECT: NH 2871-031                   ESTIMATE NO: 0016 10:36:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF HEADWALL 2.000 1.000

EACH 1.000 513.50

513.50000 2.000 1,027.00

202-00015  
 

0010 *REMOVAL OF PIPE 66.000 66.000

EACH 0.000 0.00

847.28000 66.000 55,920.48

202-00033  
 

0015 *REMOVAL OF DELINEATOR 270.000 270.000

EACH 0.000 0.00

4.11000 270.000 1,109.70

202-00090  
 

0020 REMOVAL OF ASPHALT MAT (PLANING) 10,496.600 10,496.600

SY  0.000 0.00

6.91000 10,496.600 72,531.51

202-00240  
 

0025 REMOVAL OF PAVEMENT MARKING 0.000 0.000

SF  0.000 0.00

1.54000 0.000 0.00

202-00250  
 

0030 *REMOVAL OF GROUND SIGN 53.000 53.000

EACH 0.000 0.00

71.89000 53.000 3,810.17

202-00810  
 

0035 *REMOVAL OF FENCE 111,230.000 106,657.000

LF  0.000 0.00

0.31000 106,657.000 33,063.67

202-01000  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 1,350.000 675.000

LF  675.000 1,458.00

2.16000 1,350.000 2,916.00

202-01130  
 

0045 *REMOVAL OF END ANCHORAGE 12.000 6.000

EACH 6.000 554.58

92.43000 12.000 1,109.16

202-01300  
 

0050 SANDBLASTING 82,922.000 27,161.000

SF  55,761.000 14,497.86

0.26000 82,922.000 21,559.72

202-05150  
 

0055 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 74,052.700 74,052.700

CY  0.000 0.00

6.50000 74,052.700 481,342.55

203-00060  
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PCN: 15069-BID    ESTIMATE RUN 08/19/2009

PROJECT: NH 2871-031                   ESTIMATE NO: 0016 10:36:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 9,777.900 9,777.900

CY  0.000 0.00

11.26000 9,777.900 110,099.15

203-00062  
 

0065 PROOF ROLLING 2.000 2.000

HOUR 0.000 0.00

205.40000 2.000 410.80

203-01100  
 

0070 BLADING 66.000 66.000

HOUR 0.000 0.00

120.00000 66.000 7,920.00

203-01500  
 

0071 BLADING (EROSION CONTROL) 25.000 18.000

HOUR 0.000 0.00

150.00000 18.000 2,700.00

203-01500  
 

0075 BACKHOE 6.000 6.000

HOUR 0.000 0.00

170.00000 6.000 1,020.00

203-01510  
 

0080 POTHOLING 19.000 19.000

HOUR 0.000 0.00

250.00000 19.000 4,750.00

203-01597  
 

0085 *STRUCTURE EXCAVATION 830.200 830.200

CY  0.000 0.00

9.24000 830.200 7,671.05

206-00000  
 

0090 *STRUCTURE BACKFILL (FLOW-FILL) 0.000 0.000

CY  0.000 0.00

123.24000 0.000 0.00

206-00065  
 

0091 STRUCTURE BACKFILL (SPECIAL) 987.400 987.400

CY  0.000 0.00

95.00000 987.400 93,803.00

206-00050  
 

0095 TOPSOIL 33,837.000 33,837.000

CY  0.000 0.00

5.31000 33,837.000 179,674.47

207-00205  
 

0100 *EROSION LOG (12 INCH) 10,000.000 3,605.000

LF  0.000 0.00

4.88000 3,605.000 17,592.40

208-00002  
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PCN: 15069-BID    ESTIMATE RUN

PROJECT: NH 2871-031                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 MATERIAL ALLOWANCE EROSION LOG 10,892.000

LF  0.000 0.00

2.36000 10,892.000 25,705.12

0101 EROSION LOG (SPECIAL) FURNISH 10,892.000 0.000

LF  0.000 0.00

2.36000 0.000 0.00

208-00006  
 

0105 *EROSION BALES (WEED FREE) 4,554.000 3,471.000

EACH 0.000 0.00

12.32000 3,471.000 42,762.72

208-00011  
 

0110 *SILT FENCE 16,000.000 11,810.700

LF  0.000 0.00

1.03000 11,810.700 12,165.02

208-00020  
 

0115 *CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

333.78000 2.000 667.56

208-00045  
 

0120 STABILIZED CONSTRUCTION ENTRANCE 10.000 10.000

EACH 0.000 0.00

450.00000 10.000 4,500.00

208-00070  
 

0125 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

L S 0.000 0.00

5,135.00000 0.000 0.00

208-00100  
 

0126 SEDIMENT REMOVAL AND DISPOSAL FOR 1ST HALF OF PROJECT 1.000 1.000

L S 0.000 0.00

2,567.50000 1.000 2,567.50

208-00100  
 

0127 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 840.500 840.500

HOUR 0.000 0.00

27.22000 840.500 22,878.41

208-00103  
 

0128 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 294.000 294.000

HOUR 0.000 0.00

79.60000 294.000 23,402.40

208-00105  
 

0130 EROSION CONTROL SUPERVISOR 439.000 439.000

HOUR 0.000 0.00

20.00000 439.000 8,780.00

208-00205  
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PCN: 15069-BID    ESTIMATE RUN 08/19/2009

PROJECT: NH 2871-031                   ESTIMATE NO: 0016 10:36:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0131 EROSION CONTROL SUPERVISOR 680.000 536.000

HOUR 0.000 0.00

59.31000 536.000 31,790.16

208-00205  
 

0135 WATER 250.000 125.000

MGAL 125.000 2,567.50

20.54000 250.000 5,135.00

209-00000  
 

0140 *RESET MAILBOX STRUCTURE (TYPE 1) 5.000 5.000

EACH 0.000 0.00

231.08000 5.000 1,155.40

210-00011  
 

0145 *RESET MAILBOX STRUCTURE (TYPE 3) 3.000 3.000

EACH 0.000 0.00

371.20000 3.000 1,113.60

210-00013  
 

0146 RESET GUARDRAIL TYPE 3 475.000 475.000

LF  0.000 0.00

14.44000 475.000 6,859.00

210-01130  
 

0147 RESET END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

807.25000 2.000 1,614.50

210-01200  
 

0150 *SEEDING (NATIVE) 125.000 116.850

ACRE 0.000 0.00

282.43000 116.850 33,001.95

212-00006  
 

0155 *MULCHING (WEED FREE) 175.000 155.350

ACRE 0.000 0.00

272.16000 155.350 42,280.06

213-00003  
 

0160 *MULCH TACKIFIER 35,000.000 31,070.000

LB  0.000 0.00

1.49000 31,070.000 46,294.30

213-00061  
 

0165 *TRANSPLANT PLUG 30.000 0.000

EACH 30.000 269.70

8.99000 30.000 269.70

215-00600  
 

0170 *SOIL RETENTION BLANKET (CLASS 2) 7,882.000 2,435.000

SY  0.000 0.00

5.39000 2,435.000 13,124.65

216-00022  
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PCN: 15069-BID    ESTIMATE RUN 08/19/2009

PROJECT: NH 2871-031                   ESTIMATE NO: 0016 10:36:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 HOT MIX ASPHALT (PATCHING) (ASPHALT) 569.220 569.220

TON 0.000 0.00

267.02000 569.220 151,993.12

403-00720  
 

0180 *CONCRETE PAVEMENT (6 INCH) 5,220.700 5,320.700

SY  -100.000 -5,474.00

54.74000 5,220.700 285,781.12

412-00600  
 

0185 *CONCRETE PAVEMENT (11 INCH) 334,496.900 334,496.900

SY  0.000 0.00

30.61000 334,496.900 10,238,950.11

412-01100  
 

0185 MATERIAL ALLOWANCE STEEL 0.000

SY  0.000 0.00

1.59200 0.000 0.00

0185 MATERIAL ALLOWANCE SAND 0.000

SY  0.000 0.00

1.89000 0.000 0.00

0185 MATERIAL ALLOWANCE ROCK 0.000

SY  0.000 0.00

5.14400 0.000 0.00

0185 MATERIAL ALLOWANCE STEEL 2 0.000

SY  0.000 0.00

0.79640 0.000 0.00

0185 MATERIAL ALLOWANCE ROCK2 0.000

SY  0.000 0.00

5.61000 0.000 0.00

0185 MATERIAL ALLOWANCE SAND 2 0.000

SY  0.000 0.00

2.43000 0.000 0.00

0185 MATERIAL ALLOWANCE SAND 3 0.000

SY  0.000 0.00

1.60000 0.000 0.00

0185 MATERIAL ALLOWANCE ROCK 3 0.000

SY  0.000 0.00

4.91000 0.000 0.00
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PCN: 15069-BID    ESTIMATE RUN

PROJECT: NH 2871-031                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 MATERIAL ALLOWANCE ROCK DEC 08 0.000

SY  0.000 0.00

4.91000 0.000 0.00

0185 MATERIAL ALLOWANCE SAND DEC 08 0.000

SY  0.000 0.00

1.60000 0.000 0.00

0185 MATERIAL ALLOWANCE SAND JAN 09 0.000

SY  0.000 0.00

1.60000 0.000 0.00

0185 MATERIAL ALLOWANCE ROCK JAN 09 0.000

SY  0.000 0.00

4.91000 0.000 0.00

0185 MATERIAL ALLOWANCE STEEL FINAL 0.000

SY  0.000 0.00

1.92000 0.000 0.00

0185 MATERIAL ALLOWANCE ROCK FEB 09 0.000

SY  0.000 0.00

4.91000 0.000 0.00

0185 MATERIAL ALLOWANCE SAND FEB 09 0.000

SY  0.000 0.00

1.60000 0.000 0.00

0185 MATERIAL ALLOWANCE STEEL FINAL 0.000

SY  0.000 0.00

1.92000 0.000 0.00

0185 MATERIAL ALLOWANCE ROCK FINAL 0.000

SY  0.000 0.00

5.05000 0.000 0.00

0185 MATERIAL ALLOWANCE ROCK FINAL 0.000

SY  0.000 0.00

5.05000 0.000 0.00

0185 MATERIAL ALLOWANCE SAND FINAL 0.000

SY  0.000 0.00

1.70000 0.000 0.00
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PCN: 15069-BID    ESTIMATE RUN 08/19/2009

PROJECT: NH 2871-031                   ESTIMATE NO: 0016 10:36:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 *CONCRETE PAVEMENT (12 INCH) 10,105.300 10,105.300

SY  0.000 0.00

32.84000 10,105.300 331,858.05

412-01200  
 

0195 GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,524.800 1,524.800

SY  0.000 0.00

15.41000 1,524.800 23,497.17

420-00101  
 

0200 *30 INCH REINFORCED CONCRETE PIPE 0.000 0.000

LF  0.000 0.00

78.57000 0.000 0.00

603-01300  
 

0201 30 INCH REINFORCED CONCRETE PIPE 2,691.000 2,691.000

LF  0.000 0.00

69.07000 2,691.000 185,867.37

603-01300  
 

0201 MATERIAL ALLOWANCE 30 INCH RCP 0.000

LF  0.000 0.00

28.45000 0.000 0.00

0205 *36 INCH REINFORCED CONCRETE PIPE 0.000 0.000

LF  0.000 0.00

86.78000 0.000 0.00

603-01360  
 

0206 36 INCH REINFORCED CONCRETE PIPE 464.000 448.000

LF  16.000 1,236.48

77.28000 464.000 35,857.92

603-01360  
 

0206 MATERIAL ALLOWANCE 36 INCH RCP 0.000

LF  0.000 0.00

41.60000 0.000 0.00

0210 *48 INCH REINFORCED CONCRETE PIPE 0.000 0.000

LF  0.000 0.00

140.70000 0.000 0.00

603-01480  
 

0211 48 INCH REINFORCED CONCRETE PIPE 376.000 376.000

LF  0.000 0.00

131.20000 376.000 49,331.20

603-01480  
 

0211 MATERIAL ALLOWANCE 48 INCH RCP 0.000

LF  0.000 0.00

65.30000 0.000 0.00
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PCN: 15069-BID    ESTIMATE RUN 08/19/2009

PROJECT: NH 2871-031                   ESTIMATE NO: 0016 10:36:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *24 INCH CORRUGATED STEEL PIPE 1,733.000 1,733.000

LF  0.000 0.00

56.49000 1,733.000 97,897.17

603-10240  
 

0215 MATERIAL ALLOWANCE 24 INCH CSP 0.000

LF  0.000 0.00

16.99000 0.000 0.00

0220 *24 INCH STEEL END SECTION 50.000 50.000

EACH 0.000 0.00

297.83000 50.000 14,891.50

603-30024  
 

0220 MATERIAL ALLOWANCE 24 INCH SES 0.000

EACH 0.000 0.00

135.00000 0.000 0.00

0225 *30 INCH PIPE SAFETY END TREATMENT 62.000 64.000

EACH -2.000 -4,005.30

2,002.65000 62.000 124,164.30

603-33030  
 

0225 MATERIAL ALLOWANCE 30 INCH SET 0.000

EACH 0.000 0.00

1,378.00000 0.000 0.00

0230 *36 INCH PIPE SAFETY END TREATMENT 10.000 8.000

EACH 2.000 5,340.40

2,670.20000 10.000 26,702.00

603-33036  
 

0230 MATERIAL ALLOWANCE 36 INCH SET 0.000

EACH 0.000 0.00

1,922.00000 0.000 0.00

0235 *48 INCH PIPE SAFETY END TREATMENT 10.000 10.000

EACH 0.000 0.00

3,183.70000 10.000 31,837.00

603-33048  
 

0235 MATERIAL ALLOWANCE 48 INCH SET 0.000

EACH 0.000 0.00

2,460.00000 0.000 0.00

0240 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 900.000 900.000

LF  0.000 0.00

15.41000 900.000 13,869.00

606-00301  
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PCN: 15069-BID    ESTIMATE RUN 08/19/2009

PROJECT: NH 2871-031                   ESTIMATE NO: 0016 10:36:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

1,110.21000 4.000 4,440.84

606-01370  
 

0250 *END ANCHORAGE (FLARED) 4.000 4.000

EACH 0.000 0.00

1,489.15000 4.000 5,956.60

606-02005  
 

0255 *END POST 58.000 54.000

EACH 0.000 0.00

231.08000 54.000 12,478.32

607-00005  
 

0255 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

43.06000 0.000 0.00

0260 *CORNER AND LINE BRACE POST 159.000 124.000

EACH 0.000 0.00

231.08000 124.000 28,653.92

607-00010  
 

0260 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

63.23000 0.000 0.00

0265 *FENCE BARBED WIRE WITH METAL POSTS 111,230.000 106,557.000

LF  0.000 0.00

1.04000 106,557.000 110,819.28

607-01000  
 

0265 MATERIAL ALLOWANCE 0.000

LF  0.000 0.00

0.47000 0.000 0.00

0270 *FENCE (PLASTIC) 1,330.000 1,330.000

LF  0.000 0.00

1.11000 1,330.000 1,476.30

607-11525  
 

0275 *FENCE (TEMPORARY) 900.000 900.000

LF  0.000 0.00

1.32000 900.000 1,188.00

607-11580  
 

0280 *DELINEATOR (TYPE I) 238.000 238.000

EACH 0.000 0.00

16.07000 238.000 3,824.66

612-00001  
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PCN: 15069-BID    ESTIMATE RUN 08/19/2009

PROJECT: NH 2871-031                   ESTIMATE NO: 0016 10:36:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *DELINEATOR (TYPE II) 104.000 104.000

EACH 0.000 0.00

17.43000 104.000 1,812.72

612-00002  
 

0290 *DELINEATOR (TYPE III) 2.000 2.000

EACH 0.000 0.00

18.72000 2.000 37.44

612-00003  
 

0295 *SIGN PANEL (CLASS I) 72.640 72.640

SF  0.000 0.00

18.49000 72.640 1,343.11

614-00011  
 

0300 *SIGN PANEL (CLASS II) 282.390 282.390

SF  0.000 0.00

18.49000 282.390 5,221.39

614-00012  
 

0305 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 101.500 101.500

LF  0.000 0.00

15.41000 101.500 1,564.12

614-01502  
 

0310 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

341.500 341.500

LF  0.000 0.00

35.95000 341.500 12,276.93

614-01582  
 

0311 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000

EACH 1.000 4,140.00

4,140.00000 1.000 4,140.00

615-00030  
 

0315 CONSTRUCTION SURVEYING 1.000 0.910

L S 0.000 0.00

123,240.00000 0.910 112,148.40

625-00000  
 

0316 CONSTRUCTION SURVEYING (HOURLY) 58.000 58.000

HOUR 0.000 0.00

100.00000 58.000 5,800.00

625-00001  
 

0320 *MOBILIZATION 1.000 0.993

L S 0.000 0.00

1,583,198.11000 0.993 1,572,115.72

626-00000  
 

0325 PAVEMENT MARKING PAINT 430.000 193.000

GAL 237.000 7,301.97

30.81000 430.000 13,248.30

627-00001  
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PCN: 15069-BID    ESTIMATE RUN 08/19/2009

PROJECT: NH 2871-031                   ESTIMATE NO: 0016 10:36:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 EPOXY PAVEMENT MARKING 460.000 134.000

GAL 326.000 23,100.36

70.86000 460.000 32,595.60

627-00005  
 

0335 PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 36,855.000 13,074.000

SF  23,781.000 179,546.55

7.55000 36,855.000 278,255.25

627-02001  
 

0335 MATERIAL ALLOWANCE PREFORMED MARKING (TYPE II) 20,883.340

SF  -20,883.340 -85,412.86

4.09000 0.000 0.00

0340 THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 186.000 0.000

SF  186.000 2,674.68

14.38000 186.000 2,674.68

627-30205  
 

0345 THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 366.000 0.000

SF  366.000 4,077.24

11.14000 366.000 4,077.24

627-30210  
 

0350 *FLAGGING 18,000.000 15,965.750

HOUR 939.000 15,042.78

16.02000 16,904.750 270,814.09

630-00000  
 

0355 *PILOT CAR OPERATION 4,376.000 3,747.000

HOUR 629.000 21,316.81

33.89000 4,376.000 148,302.64

630-00001  
 

0360 *TRAFFIC CONTROL INSPECTION 110.000 75.000

DAY 4.000 410.80

102.70000 79.000 8,113.30

630-00007  
 

0365 *TRAFFIC CONTROL MANAGEMENT 349.000 334.000

DAY 15.000 9,289.20

619.28000 349.000 216,128.72

630-00012  
 

0370 *FLASHING BEACON (PORTABLE) 6.000 3.600

EACH 0.000 0.00

341.99000 3.600 1,231.16

630-80001  
 

0375 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 18.000 9.900

EACH 0.000 0.00

308.10000 9.900 3,050.19

630-80336  
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PCN: 15069-BID    ESTIMATE RUN 08/19/2009

PROJECT: NH 2871-031                   ESTIMATE NO: 0016 10:36:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 41.000 36.900

EACH 0.000 0.00

102.70000 36.900 3,789.63

630-80341  
 

0385 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 161.000 144.900

EACH 0.000 0.00

200.27000 144.900 29,019.12

630-80342  
 

0386 CONSTRUCTION TRAFFIC SIGN (SPECIAL) CONSTRUCTION 
INFORMATION SIGNS FOR THE TRAVELING PUBLIC

276.000 248.400

SF  0.000 0.00

49.35000 248.400 12,258.54

630-80344  
 

0390 CONSTRUCTION INFORMATION SIGN 2.000 1.800

EACH 0.000 0.00

205.40000 1.800 369.72

630-80348  
 

0395 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

13,864.50000 1.800 24,956.10

630-80355  
 

0400 *DRUM CHANNELIZING DEVICE 628.000 565.200

EACH 0.000 0.00

42.11000 565.200 23,800.57

630-80360  
 

0405 *CONCRETE BARRIER (TEMPORARY) 1,000.000 874.800

LF  0.000 0.00

30.81000 874.800 26,952.59

630-80370  
 

0410 *TRAFFIC CONE 250.000 225.000

EACH 0.000 0.00

12.32000 225.000 2,772.00

630-80380  
 

0411 CHANNELIZING DEVICE (SPECIAL) FLAGS FOR THE TOP OF 
SIGNS

16.000 14.400

EACH 0.000 0.00

55.00000 14.400 792.00

630-80390  
 

0415 *CHANNELIZING DEVICE (FIXED) 120.000 108.000

EACH 0.000 0.00

41.42000 108.000 4,473.36

630-80391  
 

0420 RUMBLE STRIP (PORTABLE) 8.000 7.200

EACH 0.000 0.00

1,027.00000 7.200 7,394.40

630-80430  
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PCN: 15069-BID    ESTIMATE RUN 08/19/2009
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0425 MOBILE PAVEMENT MARKING ZONE 0.000 0.000

DAY 0.000 0.00

282.43000 0.000 0.00

630-80520  
 

0430 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0435 F/A PARTNERING 3,890.000 3,890.000

F A 0.000 0.00

1.00000 3,890.000 3,890.00

700-70011  
 

0440 F/A CONCRETE PAVEMENT INCENTIVE 550,000.000 230,389.160

F A 0.000 0.00

1.00000 230,389.160 230,389.16

700-70013  
 

0445 F/A FUEL COST ADJUSTMENT -88,927.930 -88,927.930

F A 0.000 0.00

1.00000 -88,927.930 -88,927.93

700-70016  
 

0450 F/A ROADWAY SMOOTHNESS INCENTIVE -27,481.570 -23,185.660

F A -4,295.910 -4,295.91

1.00000 -27,481.570 -27,481.57

700-70018  
 

0455 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0460 F/A OJT COLORADO TRAINING PROGRAM 3,000.000 674.400

F A 2,124.000 2,124.00

1.00000 2,798.400 2,798.40

700-70022  
 

0465 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0470 F/A COMPLETION I/D 88,000.000 0.000

F A 88,000.000 88,000.00

1.00000 88,000.000 88,000.00

700-70034  
 

0475 F/A DISPUTE REVIEW BOARD 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
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NO.
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CURRENT
QUANTITY/
UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0200 ROADWAY 

0480 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0481 ADDED ITEM (DOLLAR)/ LONG DISTANCE TELEPHONE CHARGES 593.780 593.780

DOL 0.000 0.00

1.00000 593.780 593.78

900-00006  
 

CAT 0200 $284,274.34 16,248,223.71CURRENT AMT 16,846,904.37 $$

CAT NO0300 STRUCTURE M-26-C 

0485 REMOVAL OF ASPHALT MAT (PLANING) 1,171.000 1,171.000

SY  0.000 0.00

6.91000 1,171.000 8,091.61

202-00240  
 

0490 *REMOVAL OF BRIDGE RAILING 614.000 614.000

LF  0.000 0.00

5.14000 614.000 3,155.96

202-00425  
 

0495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.770 0.770

L S 0.000 0.00

61,620.00000 0.770 47,447.40

202-00495  
 

0500 SANDBLASTING 14,960.000 0.000

SF  14,960.000 3,889.60

0.26000 14,960.000 3,889.60

202-05150  
 

0505 *STRUCTURE EXCAVATION 1,073.300 1,073.300

CY  0.000 0.00

9.24000 1,073.300 9,917.29

206-00000  
 

0510 *STRUCTURE BACKFILL (CLASS 1) 304.100 304.100

CY  0.000 0.00

46.22000 304.100 14,055.50

206-00100  
 

0515 *SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

12,324.00000 1.000 12,324.00

206-01781  
 

0520 *DRILLED CAISSON (36 INCH) 255.000 255.000

LF  0.000 0.00

282.43000 255.000 72,019.65

503-00036  
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QTY THIS PERIOD
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AMOUNT
THIS
PERIOD
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CAT NO0300 STRUCTURE M-26-C 

0525 *BRIDGE EXPANSION DEVICE (0-4 INCH) 111.000 111.000

LF  0.000 0.00

169.46000 111.000 18,810.06

518-01004  
 

0526 EPOXY RESIN CRACK SEALER STRUCTURE M-26-C 14,960.000 0.000

SF  14,960.000 23,337.60

1.56000 14,960.000 23,337.60

519-01050  
 

0530 *THIN BONDED EPOXY OVERLAY 1,662.000 0.000

SY  1,662.000 73,393.92

44.16000 1,662.000 73,393.92

519-03000  
 

0535 *CONCRETE CLASS D (BRIDGE) 650.700 650.700

CY  0.000 0.00

616.20000 650.700 400,961.34

601-03040  
 

0540 *REINFORCING STEEL (EPOXY COATED) 120,622.000 120,622.000

LB  0.000 0.00

1.18000 120,622.000 142,333.96

602-00020  
 

0540 MATERIAL ALLOWANCE STEEL M-26-C 0.000

LB  0.000 0.00

0.59740 0.000 0.00

0545 *BRIDGE RAIL TYPE 10 691.000 691.000

LF  0.000 0.00

133.51000 691.000 92,255.41

606-11000  
 

0546 ADDED ITEM (DOLLAR)/ EXTRA WORK ON STRUCTURE M-26-C 20,882.340 0.000

DOL 20,882.000 20,882.00

1.00000 20,882.000 20,882.00

900-00006  
 

CAT 0300 $121,503.12 942,875.30CURRENT AMT 942,875.64 $$

CAT NO0301 STRUCTURE M-26-J 

0550 *REMOVAL OF BRIDGE RAILING 92.000 92.000

LF  0.000 0.00

5.14000 92.000 472.88

202-00425  
 

0555 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.115 0.115

L S 0.000 0.00

61,620.00000 0.115 7,086.30

202-00495  
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AMOUNT
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CAT NO0301 STRUCTURE M-26-J 

0560 *STRUCTURE EXCAVATION 198.000 198.000

CY  0.000 0.00

9.24000 198.000 1,829.52

206-00000  
 

0565 *STRUCTURE BACKFILL (CLASS 1) 178.740 178.740

CY  0.000 0.00

46.22000 178.740 8,261.36

206-00100  
 

0570 *CONCRETE CLASS D (BOX CULVERT) 284.870 284.870

CY  0.000 0.00

344.05000 284.870 98,009.52

601-03030  
 

0575 *REINFORCING STEEL 63,358.000 63,358.000

LB  0.000 0.00

1.08000 63,358.000 68,426.64

602-00000  
 

0575 MATERIAL ALLOWANCE STR. M-26-J 0.000

LB  0.000 0.00

0.69470 0.000 0.00

CAT 0301 $0.00 184,086.22CURRENT AMT 184,086.22 $$

CAT NO0302 STRUCTURE M-26-A 

0580 *REMOVAL OF BRIDGE RAILING 88.000 44.000

LF  44.000 226.16

5.14000 88.000 452.32

202-00425  
 

0585 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.115 0.115

L S 0.000 0.00

61,620.00000 0.115 7,086.30

202-00495  
 

0590 *STRUCTURE EXCAVATION 200.000 200.000

CY  0.000 0.00

9.24000 200.000 1,848.00

206-00000  
 

0595 *STRUCTURE BACKFILL (CLASS 1) 151.690 151.690

CY  0.000 0.00

46.22000 151.690 7,011.11

206-00100  
 

0600 *CONCRETE CLASS D (BOX CULVERT) 296.100 296.100

CY  0.000 0.00

344.05000 296.100 101,873.21

601-03030  
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CAT NO0302 STRUCTURE M-26-A 

0605 *REINFORCING STEEL 62,189.000 62,189.000

LB  0.000 0.00

1.08000 62,189.000 67,164.12

602-00000  
 

0605 MATERIAL ALLOWANCE STR. M-26-A 0.000

LB  0.000 0.00

0.69470 0.000 0.00

CAT 0302 $226.16 185,435.06CURRENT AMT 185,435.06 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0610 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

23,210.20000 1.000 23,210.20

620-00002  
 

0615 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,994.20000 1.000 14,994.20

620-00012  
 

0620 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

3,081.00000 1.000 3,081.00

620-00020  
 

CAT 0400 $0.00 41,285.40CURRENT AMT 41,285.40 $$

PROJECT TOTAL 406,003.62 $ 17,601,905.69CURRENT AMT 18,200,586.69 $$


